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Repaving of Runway 4R/22L-
Replacement of the Runway 4R Approach Lighting Pier at
Boston-Logan International Airport (KBOS).

« These two (2) major projects are being combined to reduce
the total number of days that Runway 4R/22L will have to be
closed.

« The repaving of the runway is expected to be completed prior
to the completion of the replacement of the approach pier.

 During the repaving portion of this project, closures of
Runways 9/27 and 33R/15L will be needed (at times) to allow
for the repaving and/or shoulder work at the intersections of
these runways. Closures of Runway 15R/33L are not needed
(this intersection does not need to be repaved).
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Repaving of Runway 4R/22L -
Replacement of the Runway 4R Approach Lighting Pier at
Boston-Logan International Airport (KBOS).

« NW flow configuration will be utilized as much as possible. From
May 15 thru June 22, 2017, a Ground Delay Program is expected to
be needed between 1100-2200 Icl. Arrival and departure delays
may be encountered. When on RWY 33R/15L a/c capable of this
RWY are exempt of initiatives.

« These 2 projects are being combined to reduce the total days that
RWY4R/22L will have to be closed. During repaving, closures of
RWY9/27 & 33R/15L will be needed at times. Closures of
RWY15R/33L are not needed.
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RWY 4R/22L Repaving and RWY 4R Approach Lighting Pier
Replacement Project
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RWY 4R/22L will be closed (24/7) for 40 days - from
May 15 thru June 22, 2017.

- From June 23 (when RWY 4R/22L opens) thru
Aug 7: RWY 22L/4AR will be open with no use
restrictions from 1400-2200Icl daily. RWY 22L
departures prohibited 2200-1400Icl daily. RWY4R
arrivals prohibited 2200-1400Icl daily.

- The RWY4R Approach Lighting System will be
out of service for 105 days - from May 15 thru Sept
1,2017. CAT Il/lll ops will be prohibited during
this time-frame. Note: RWY 33L is CATII/Ill capable.

TMiIs anticipated include TBFM and GDP whenever
necessary based on the below configurations.

NW flow: arrive RWY27/32/depart
RWY33L=44AAR/40ADR.

SW flow: arrive RWY27/depart
RWY22R=30AAR/30ADR.

NE flow: arrive RWY4L/depart
RWY9/4L=30AAR/55ADR.

E/SE flow: arrive RWY15R/depart
RWY9=28AAR/44ADR.
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Logan Airport — Configurations

“Northeast Flow
“R4R\Land 9

Northwest Flow
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Southeast Flow
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Boston-Logan — Runway Use 2015

Boston Logan
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Source: Massport. Jet traffic only.

Google earth

Source: Massport Noise Abatement
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BOS

Runway
Construction

Questions ?
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Boston TRACON

4R Side Step Update

« BOS RNAYV Procedures
—SID Navigation
—STAR Navigation
—Rwy 32

« BOS Late Night Ops
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4R Side-Step Update

The following procedures should be used in the order listed below, when
weather dictates the use of RWY 4L during RWY 4R construction

*When the ceiling is at least 700 ft and the visibility is at least 2 Y2 miles:
1. RNAV (GPS) RWY 4R side-step to RWY 4L
or
2. Alternate periodically between RNAV (GPS) RWY 4L and RNAV
(GPS) RWY 4R side-step, with no more than 50% of the time
flying RNAV (GPS) RWY 4L

*However, when the ceiling is less than 700 ft and/or the visibility is less
than 2 %2 miles, the RNAV (GPS) RWY 4L will be used
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