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System Impact Report

NAS ID: BOS Start Date: 05/15/2017 0000 (Zulu)
ARTCC: ZBW End Date: 09/01/2017 2359 (Zulu)

Duration: 109 days 23 hours 59
minutes

Remaining: 109 days 23 hours 59 minutes

Flight
Check:

Yes Activity:  Daily    Continuous  
 Nightly  

Fac. Recall: No Fac. Recall
Time:

N/A

Event Information

Proj./Event: RWY 4R/22L Closure  
Description: RWY 4R/22L Repaving and RWY 4R Approach Lighting Pier Replacement 

Project
Operational

Impact:
­ RWY 4R/22L will be closed (24/7) for 40 days ­ from May 15 thru June 
23, 2017. 
­ June 24 (when RWY 4R/22L opens) thru Aug 7:  Daily from 1400­2200 
local, RWY 22L/4R will be open with no use restrictions.  From 2200­1400 
local, only RWY22L arrivals will be permitted, with RWY 22L departures and 
RWY 4R departures/arrivals prohibited.   
­ The RWY4R Approach Lighting System will be out of service for 105 days 
­ from May 15 thru Sept 1, 2017.   CAT II/III ops on RWY 4R will be 
prohibited during this time. Note: RWY 33L is CATII/III capable.

Delays:   Airborne:    Departure:  
During the repaving project, a NW flow configuration will be utilized as
much as possible. From May 15 thru June 23, 2017, a Ground Delay
Program is expected to be needed between 1200­2200 local. Arrival and
departure delays may be encountered. When on RWY 33R/15L a/c
capable of this RWY are exempt of initiatives.

Traffic
Management
Initiatives:

Altitude Tunneling Capping  LAADR  AFP GRND STOP

 MIT  MINIT  Fix Bal  Holding  GDP  
 ASP  ESP  DSP CTAS/TMA Reroutes  

  TMIs anticipated include TBFM and GDP whenever necessary based on the
below configurations. NW flow: arrive RWY27/32/depart
RWY33L=44AAR/40ADR. SW flow: arrive RWY27/depart
RWY22R=30AAR/30ADR. NE flow: arrive RWY4L/depart
RWY9/4L=30AAR/55ADR. E/SE flow: arrive RWY15R/depart
RWY9=28AAR/44ADR.

Coordination Information
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Customer
Coordination:

NOTAM, SIR "BOS RWY 4R/22L Construction/Closure" (Start Date
04/10/2017), and this SIR.

General
Information:

These 2 projects are being combined to reduce the total days that
RWY4R/22L will have to be closed. During repaving, closures of RWY9/27
& 33R/15L will be needed at times. Closures of RWY15R/33L are not
needed.

Contact
Information:

ZBW STMC 603­879­6666 or Brendan Reilly, BOS ATCT Ops Mgr. (617)
455­3165

Scheduled
Telcons:

n/a

Coordination:    Pending    Coordinated
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